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BUILDING STRONG

Trusted Partners Delivering Value, Today and Tomorrow

Major Maintenance Projects

Philpott Switchgear Upgrade Customer

Philpott Turbine and Generator Upgrade Customer

Hartwell Unit 3 and Unit 4 Customer

Thurmond MCC and Switchgear Installation Customer

Thurmond Unit 4 Thrust Bearing Appropriated

Savannah Remote Operations Customer

Russell Static Frequency Converter (SFC) Customer

West Point Transformer Replacement Customer

Carters Rewind Customer

Carters Reversing Switches Customer

Millers Ferry Transformers Appropriated

Allatoona Fire Restoration Customer
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Trusted Partners Delivering Value, Today and Tomorrow

Philpott Switchgear

Current status:

• Complete 01-NOV-2017.

• Unit 1 and SS are operational. 

• Unit 2 will remain out of service due to turbine 

problems.
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Trusted Partners Delivering Value, Today and Tomorrow

Philpott Turbine & Generator Upgrade

Scope: $20M customer funded project to upgrade turbines, 

rewind generators and replace associated equipment.

Current status:

• 95% of funding received from SEPA. 

• Design kick-off meeting conducted AUG-2017. 

• HDC Site Assessment, OCT-2017.

Next Steps:  

• HDC requested uprate feasibility information from 

major turbine suppliers.

• HDC provide updated uprate study MAY-2018.

• HDC provide final Plans & Specs  JUN-2019.

• Rehab Intake Gates.

• Award Contract FEB-2020.

• Contractor mobilize FEB-2021.
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Trusted Partners Delivering Value, Today and Tomorrow

Hartwell Units 3 & 4

Current status:

• Received report on vibration 16-JUN-2017.

• USACE selected recommended alternative to 

Reconnect Stator Winding as the most cost 

effective solution to reduce vibration.

• Task order to implement vibration solution and 

repairs awarded DEC-2017.

• Contractor mobilized to the site on 03-MAR-2018. 

• Contractor de-mobilized on 16-MAR-2018 due to 

asbestos in the brake area.

• SAS conducting further asbestos testing.

• HDC inspected sole plates and determined Unit 3 

damage is cosmetic. Unit 4 repairs are complete. 

No further sole plate repairs necessary. 

Next Steps:  

• SAS to issue abatement task order via 

Environmental IDIQ. 

• Unit 3 complete 02-OCT-2018.

• Unit 4 start upon Unit 3 completion.

• Unit 4 complete 21-DEC-2018.
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Trusted Partners Delivering Value, Today and Tomorrow

Thurmond MCC & Switchgear Install

Current status:

• $4M installation contract using Customer and 

Appropriated funding.

• AC and DC distribution 95% complete.

• MCCs 95% complete. 

• Station Service Switchgear 95% complete.

• Modification issued on 12-OCT-2017 to 

change location of Switchgear and run feeders 

between Switchgear and Motor Control 

Centers (MCC) via accessible cable trays. 

Next Steps:  

• Expected completion 30-APR-2018.
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Trusted Partners Delivering Value, Today and Tomorrow

Thurmond Unit 4 Thrust Bearing

Current status:

• Out of service on NOV-2017

• Replaced all check valves in HPLS. 

• Specification to re-babbitt bearing shoes is 

complete.

Next Steps:  

• Award Contract by 18-APR-2018

• Contractor Work (60 days), Complete 18-JUN-

2018.

• USACE Install (14 days), 02-JUL-2018.

• Unit available 03-JUL-2018.
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Trusted Partners Delivering Value, Today and Tomorrow

Savannah District Remote Operations

Scope:  $14.9M Customer Funded project to remotely operate the three 

Savannah River projects using a distributed operations methodology. 

Current status:

• Security System install began 06-JUL-2017 with completion 23-

NOV-2018.

• Fiber Install complete SEP-2017.

• Generic Data Acquisition and Control (GDAC) Phase 1 (Plant 

Control) installation and commissioning completed 01-AUG-2018.

Next Steps:  

• Interim Remote Operations Field Testing:    

• OCT- 2017 to APR-2018:  Local plant operation, remote 

monitoring of other plants. 

• MAY-2018 to AUG-2018: Rotating master plant operation. 

Single plant operates system; remaining plants monitor.

• GDAC Phase 2 (Unit Control):  HDC design ongoing.  Installation 

scheduled for 2018 – 2020.

• Staffing:  Reduce operations positions from 15 to 9 by 2020 

through attrition.  Currently at 12.

Hartwell

RBR

JST
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Russell Static Frequency Converter 

Disconnect Switch Replacement

Scope:  Replace existing Static Frequency Converter (SFC) disconnect 

switches with vacuum breakers and repair damages to SFC. $600K in 

Customer Funding.

Current status:

• Design of disconnect switch replacement by HDC JUN-2017 to 27-

NOV-2017. 

• SFC faulted damaging the input disconnect switch and the SFC on 

10-JUL-2017. 

• Contracted SFC manufacturer, NIDEC Motor Corporation, to 

assess the damage.

Next Steps:  

• Modify the contract with NIDEC Motor Corporation to repair the 

SFC and replace the disconnect switches. 

July 2017 Fault
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West Point

Current status:

• Installation contract awarded 20-JUL-2016.

• Site work is complete and units are available.

• Replaced U2 & U3 Transformers.

• Reconfigured switchyard to a ring bus.

Next Steps:  

• Contract Closeout.

Other Comments:

• Plant is currently limited to a single unit 

based on stability issue.

• Southern Company expects issue to be 

resolved SEP-2018.
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Carters Rewind

Current status:

• Unit 4 completed FEB-2017

• Unit 3 reassembly in progress.

Next Steps:  

• Commission Unit 3 beginning 10-MAY-2018

• Complete 11-JUN-2018

Other Comments:

• Insufficient head elevation to allow load 

rejection and temperature testing at uprated 

load of 183 MVA.

• Temperatures are anticipated to meet the 

specification at the new rating; load rejection 

tests at higher heads will provide scroll case 

pressure data. Operations during the summer 

months did not require any derating due to 

winding temperature.
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Carters Reversing Switches

Current status:

• Contract awarded to NESI.

• Unit 3 complete.

• Contractor issued stop work and demobilized 

until OCT-2018.

Next Steps:  

• Negotiate return to work.

Other Comments:

• Reversing switches are being implemented 

using 230kV circuit breakers due to the duty 

cycle of the switches.

• Plan is to install unit #3 equipment during 

rewind outage then move to unit #4 once unit 

#3 has returned to service.
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Millers Ferry Transformers

Current status:

• Contract awarded to NESI.

• Contractor on site.

• T2 returned to service FEB-2018.

• T3 returned to service MAR-2018.

• T1 demolition complete.

Next Steps:  

• Install T1.

• Complete oil containment site work. 

Other Comments:

• Expected project completion OCT-2018.
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Allatoona Fire Restoration

Current status:

• Unit 4 returned to service MAY-2017

• Unit 1 returned to service MAR-2018

• GDACS installation complete.

• Governor installation complete.

• Unit 2 commissioning in progress.

Next Steps:  

• Unit 2 return to service 11-MAY-2018.

Other Comments:

• Unit 4 to come out of service for digital 

governor retrofit MAY-2018.

• Unit 4 governor complete AUG-2018.
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QUESTIONS ?


